
Georgia Date:

User: krender Department of Transportation Page 1 of 7

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0007

02/06/2014

Contract Location: Time Allowed:

7.263 MILES OF WIDENING AND RECONSTRUCTION ON SR 17 BEGINING

 

Contractor:

C. W. MATTHEWS CONTRACTING CO., INC. Date Let:

P. O. DRAWER 970 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

MARIETTA GA 30061-0970 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

FEDERAL INSURANCE COMPANY

01/18/2013

04/01/2013

05/08/2013

05/15/2013

05/16/2013

00/00/0000

00/00/0000

1113 Days

05/31/2016Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 1    Area: 03   

Elapsed Calender Days:

Percent Time: 23.54

262 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$50,040,203.02

$46,257,752.60

$44,015,055.77

12.04%

Counties:

Franklin Stephens

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

122110-      $50,040,203.02 $46,257,752.60 $44,015,055.77 12.04% $520,519.52

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: krender Department of Transportation Page 2 of 7

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0007

02/06/2014

Project Number: 122110-      SR 17 - RDWY IMPROVEMENTS

 

EDS00-0545-00(020)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $4,820,117.76 $4,403,702.15 $416,415.61

Non-Participating $1,205,029.49 $1,100,925.58 $104,103.91

Total Earnings $6,025,147.25 $5,504,627.73 $520,519.52

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $6,025,147.25 $5,504,627.73 $520,519.52

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $6,025,147.25 $5,504,627.73

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $520,519.52

$0.00$0.00



Georgia Date:

User: krender Department of Transportation Page 3 of 7

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0007

02/06/2014

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0270 150-1000     TRAFFIC CONTROL - LS  1.000 .350

 299089.180 .010

EDS00-0545-00(020)

 

.360 $2,990.89 $107,672.10

0285 163-0232     TEMPORARY GRASSING AC  101.000 94.984

 50.000 24.335

 

 

119.319 $1,216.75 $5,965.95

0290 163-0240     MULCH TN  3,779.000 820.105

 135.000 88.228

 

 

908.333 $11,910.78 $122,624.96

0295 163-0300     CONSTRUCTION EXIT EA  32.000 12.750

 1166.840 .750

 

 

13.500 $875.13 $15,752.34

0315 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  31,900.000 1,137.750

 2.150 305.250

 

 

1,443.000 $656.29 $3,102.45

0320 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  20,000.000 7,314.000

RAW CHECK DAM 2.500 2,217.750

 

 

9,531.750 $5,544.38 $23,829.38

0360 165-0030     MAINTENANCE OF TEMPORARY SILT FENCE, TP CLF  70,000.000 1,470.000

 0.350 1,081.000

 

 

2,551.000 $378.35 $892.85

0365 165-0041     MAINTENANCE OF CHECK DAMS - ALL TYPES LF  21,750.000 52.000

 0.350 60.000

 

 

112.000 $21.00 $39.20

0395 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  32.000 12.000

 803.630 3.000

 

 

15.000 $2,410.89 $12,054.45



Georgia Date:

User: krender Department of Transportation Page 4 of 7

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0007

02/06/2014

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0410 167-1500     WATER QUALITY INSPECTIONS MO  39.000 7.000

 200.000 1.000

 

 

8.000 $200.00 $1,600.00

0420 171-0030     TEMPORARY SILT FENCE, TYPE C LF  140,000.000 51,375.750

 2.550 6,662.250

 

 

58,038.000 $16,988.74 $147,996.90

0425 201-1500     CLEARING & GRUBBING - LS  1.000 .720

 3957430.110 .050

EDS00-0545-00(020)

 

.770 $197,871.51 $3,047,221.18

0460 318-3000     AGGR SURF CRS TN  1,000.000 336.330

 19.110 19.760

 

 

356.090 $377.61 $6,804.88

0545 500-3101     CLASS A CONCRETE CY  8,100.000 2,761.738

 244.100 181.068

 

 

2,942.806 $44,198.70 $718,338.94

0560 511-1000     BAR REINF STEEL LB  848,700.000 287,077.420

 0.550 16,415.580

 

 

303,493.000 $9,028.57 $166,921.15

0595 550-1360     STORM DRAIN PIPE, 36 IN, H  1-10 LF  440.000 271.200

 53.950 8.000

 

 

279.200 $431.60 $15,062.84

0840 643-4000     WOVEN WIRE FENCE LF  24,600.000 16,463.000

 5.300 659.000

 

 

17,122.000 $3,492.70 $90,746.60

0850 643-8040     GATE, WOVEN WIRE - EA  6.000 9.000

 600.000 4.000

4 FT X 16 FT

 

13.000 $2,400.00 $7,800.00



Georgia Date:

User: krender Department of Transportation Page 5 of 7

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0007

02/06/2014

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

0855 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  8,000.000 4,144.000

 0.700 370.000

 

 

4,514.000 $259.00 $3,159.80

0930 700-6910     PERMANENT GRASSING AC  202.000 4.655

 575.000 .356

 

 

5.011 $204.70 $2,881.33

0935 700-7000     AGRICULTURAL LIME TN  403.000 3.820

 100.000 .360

 

 

4.180 $36.00 $418.00

0940 700-8000     FERTILIZER MIXED GRADE TN  202.000 18.204

 375.000 1.835

 

 

20.039 $688.13 $7,514.63

0950 716-2000     EROSION CONTROL MATS, SLOPES SY  370,100.000 18,528.413

 0.650 1,723.222

 

 

20,251.635 $1,120.09 $13,163.56

Category Amount: $303,301.81 $4,521,563.49

Category Number: 0050 BRIDGE NO. 1 LT.

1000 500-3002     CLASS AA CONCRETE CY  463.000 324.800

 388.570 48.000

 

 

372.800 $18,651.36 $144,858.90

1010 511-1000     BAR REINF STEEL LB  77,455.000 56,970.000

 0.680 8,584.000

 

 

65,554.000 $5,837.12 $44,576.72

Category Amount: $24,488.48 $189,435.62

Category Number: 0060 BRIDGE NO. 1 RT.

1075 500-3002     CLASS AA CONCRETE CY  452.000 284.300

 388.570 97.000

 

 

381.300 $37,691.29 $148,161.74



Georgia Date:

User: krender Department of Transportation Page 6 of 7

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0007

02/06/2014

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0060 BRIDGE NO. 1 RT.

1100 511-1000     BAR REINF STEEL LB  75,210.000 49,551.030

 0.680 17,193.000

 

 

66,744.030 $11,691.24 $45,385.94

Category Amount: $49,382.53 $193,547.68

Category Number: 0080 UTILITIES TOCCOA

1145 615-1000     JACK OR BORE PIPE - LF  150.000 .000

 195.950 185.000

STEEL, 16 IN DIA, 0.250 IN THK

 

185.000 $36,250.75 $36,250.75

1200 670-2080     GATE VALVE, 8 IN EA  2.000 .000

 1224.980 2.000

 

 

2.000 $2,449.96 $2,449.96

1226 670-7000     STEEL CASING - LF  409.000 .000

 86.630 104.000

16 IN

 

104.000 $9,009.52 $9,009.52

Category Amount: $47,710.23 $47,710.23

Category Number: 0030 ROADWAY

1330 158-1000     TRAINING HOURS HR  8,000.000 .000

 0.800 734.000

 

 

734.000 $587.20 $587.20

Category Amount: $587.20 $587.20

Category Number: 0020 ASPHALT CONCRETE - ALT 2

1340 205-0001     UNCLASS EXCAV CY  2,690,000.000 157,254.000

 2.410 17,317.000

 

 

174,571.000 $41,733.97 $420,716.11

Category Amount: $41,733.97 $420,716.11



Georgia Date:

User: krender Department of Transportation Page 7 of 7

Pay Period: 01/01/2014

to 01/31/2014

Rpt-ID: RCPESPRJ

Contract ID: B14446-13-000-0

Estimate Summary By Project

Estimate Number: 0007

02/06/2014

Project Number 122110-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 ROADWAY

1390 208-0200     ROCK EMBANKMENT CY  20,000.000 .000

 34.630 1,315.556

 

 

1,315.556 $45,557.70 $45,557.70

1395 209-0203     STABILIZER MATL, TP III TN  8,700.000 .000

 20.750 373.860

 

 

373.860 $7,757.60 $7,757.60

Category Amount: $53,315.30 $53,315.30

Project Total Amount: $520,519.52 $6,025,147.25


